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Section Question Response

Transmitter Related 

Expenses

Do you have transmitter related expenses? Yes

Transmitters

Question Response

Will the station be sharing equipment with 

another broadcast television station or 

stations (e.g., a shared antenna, co-location 

on a tower, use of the same transmitter 

room, multiple transmitters feeding a 

combiner, etc.)? If yes, enter the facility ID's 

of the other stations and click 'prefill' to 

download those stations' licensing 

information.

Yes

Briefly describe transition plan Due to the complexity of this project and 

number of facilities involved, WFLD will 

install interim facilities at the John Hancock 

building, while existing antenna, 

transmission line, and transmitter are 

replaced at the main site on top of Willis 

Tower.

Broadcaster 
Information 
and 
Transition 
Plan



Existing Transmitter Information

Section Question Response

Existing Transmitter 

Description

Type of change Purchase 

New

Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is this transmitter currently shared with 

another station?

No

Is this transmitter currently in operating 

condition?

Yes

Existing Transmitter 

Manufacturer and Type

Manufacturer

Model CD2200P3

Year 1999

Type Inductive 

Output Tube

IOT Power Type Three

Power Capacity 75 kW

Primary 
Transmitter



Other Transmitter Costs

Section Question Response

Electrical Service Service Entrance (3 phases 800A 208V) No

Switchgear (industrial 800 amp) Yes

Transformer (480V) No

Power N/A

Rigid Conduit and Wiring Yes

Size 3 inches

Length 400.0 feet

Other Electrical Service Yes

Primary 
Transmitter

New Transmitter Costs

Section Question Response

New 

Transmitter

Use Primary (Main)

Change Type Purchase New

Is this a request for 

upgraded equipment?

No

Manufacturer

Model THU-40 Evo

Transmitter Type Solid State

Solid State Cooling Liquid Cooled

Solid State Power capacity 61 kW

Justification for New 

Transmitter

New transmitter required as existing unit is 

obsolete and no longer supported by 

manufacturer. Existing transmitter is rated 

75KW. See quote 190725_Quotation 155506.1.

WFLD.Main and narrative 

190725_WFLD_NARRATIVE_REV3_FORM399

Primary 
Transmitter



Other Transmitter Cost Not Listed

Name Description

Remove Existing Main Transmitter Remove existing main transmitter from Willis 

Tower

Installation Installation of transmitter. See estimate 

190823 Quote Land Communications

Site Survey and Drawings Pre-installation survey of transmitter facility 

with drawings. See 190823 Quote Land 

Communications.

ThermoFlo Leibert system ThermoFlo Leibert Installation

Additional Transmitter RF Components Plumbing, RF and switch components. See 

quote 190725_Quotation 230209.2 WFLD.

Addtnl Install Parts

Primary 
Transmitter

Description Transmitter 

Electrical 

Installation 

Costs Willis 

Tower

HVAC Service Does the replacement transmitter require 

HVAC Service?

Yes

Type Cooling 

Only

Size 50 tons

Other Size N/A

Transmitter Building 

Addition/Modification or 

Leasehold Improvement

Does the Transmitter Building require an 

addition, modification, other leashold 

improvement?

Yes

Size 1000.0 

square feet

Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? N/A

Number of Days N/A



Water Glycol System Building Chilled Water System Connection. 

(ZonaTherm)

Plumbing Demolition Disconnect Piping for transmitter (Great 

Lakes)

Remote Control Wiring Wire up existing remote control to new 

transmitter



Other Transmitter Costs

Section Question Response

Electrical Service Service Entrance (3 phases 800A 208V) No

Switchgear (industrial 800 amp) No

Interim 
Transmitter

New Transmitter Costs

Section Question Response

New Transmitter Use Interim

Description of Use N/A

Change Type Purchase

Manufacturer

Model THU9-24 

EVO

Transmitter Type Solid State

Solid State Cooling Liquid 

Cooled

Solid State Power capacity 37 kW

Justification for New Transmitter Interim 

transmitter 

will be 

required to 

operate 

interim 

facilities at 

Hancock 

building 

while 

changing 

out 

antennas 

and 

transmitter 

at main 

facility, 

Willis 

Tower.

Interim 
Transmitter



Other Transmitter Cost Not Listed

Name Description

Combiner connection Facilitation by antenna/combiner owner 

(ATC) to connect into their system.

Monitoring Equipment Equipment needed to ensure signal and RF 

compliance with Rules.

Interim 
Transmitter

Transformer (480V) No

Power N/A

Rigid Conduit and Wiring No

Size N/A

Length N/A

Other Electrical Service No

Description N/A

HVAC Service Does the replacement transmitter require 

HVAC Service?

No

Type N/A

Size N/A

Other Size N/A

Transmitter Building 

Addition/Modification or 

Leasehold Improvement

Does the Transmitter Building require an 

addition, modification, other leashold 

improvement?

Yes

Size 500.0 

square feet

Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? N/A

Number of Days N/A

Inside RF System Is an additional interior RF system required 

to support this interim transmitter?

No



Transmitter Site Survey Survey by transmitter vendor to plan 

installation

Offloading Offloading of transmitter and heat exchanger 

on ground and move to 97th floor.

Main and backup STL Studio to Transmitter Link. Main link is fiber 

and backup is radio

Transmitter retuning Retuning cost for transmitter from ch. 31 to 

ch. 24

Second Mask filer Second mask filter to allow operation on 

channel 31 (pre-repack)

RF Components Additional transmitter components required 

to interconnect to combiner



Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes

Antennas



Existing Antenna Information

Section Question Response

Existing Antenna 

Description

Type of change Purchase 

New

Antenna Use Auxiliary 

(Backup)

Description of Use Licensed 

Aux Antenna

Ownership Leased

Owner Willis Tower

Site N/A

Is the existing antenna shared with another 

station or stations?

Yes

Is the existing antenna directional? Yes

Is antenna in operating condition? Yes

Is antenna located on or in close proximity to 

an antenna farm?

Yes

Existing Antenna 

Manufacturer and Type

Class Full Power

Mounting Top Mount

Antenna position in stack Bottom

Polarization Circular

Type Broadband 

Panel

Number of Stations Supported 3

Number of Panels 24

Design power capacity in use 100.0 %

Lower Limit 572.00 MHz

Upper Limit 578.00 MHz

Other Antenna Type N/A

ERP: (Effective Radiated Power) 475.0 kW

Auxiliary 
Antenna



Manufacturer

Model PHP24C

Year 1999

Facility ID's and Call Signs of 
all stations with whom the 
antenna is shared.

Facility ID Call Sign

32334 WJYS

22211 WFLD

47905 WMAQ-TV



New Antenna Costs

Section Question Response

New Antenna Description Use Auxiliary 

(Backup)

Description of Use Aux Antenna

Change Type Purchase New

Is this a request for upgraded equipment? No

Ownership Leased

Owner Willis Tower

Is antenna shared? Yes

Is antenna directional? Yes

Will antenna be located on or in close 

proximity to an antenna farm?

Yes

New Antenna 

Manufacturer and Types

Class Full Power

Mounting Top Mount

Antenna position in stack Bottom

Polarization Elliptical

Type Broadband 

Panel

Number of Stations Supported 3

Number of Panels/Bays 24

Lower Limit 470.00 MHz

Upper Limit 600.00 MHz

Design power capacity in use 100.0 %

Other Antenna Type N/A

ERP: (Effective Radiated Power) 475.0 kW

Manufacturer

Model PHP-24C

Auxiliary 
Antenna



Other Antenna Costs

Section Question Response

Combiner for Shared 

Antenna

Do you need a Combiner for a Shared 

Antenna?

Yes

Type New

Number of channels supported 3

Frequencies of channels supported RF channel

Frequency N/A

Do you need a combiner output splitter

/switcher for dual feed lines?

No

Elbow Complex Do you require the separate purchase of the 

Elbow Complex?

No

Broadband or Single Channel? N/A

Feed Line Size N/A

Auxiliary 
Antenna

Year 2018

Justification for New Antenna Lessor 

moving 

WFLD to a 

different Aux 

Antenna on 

top of 

building. 

Quote 

reflects cost 

of 

provisioning 

combiner and 

removal of 

former aux 

antenna 

facilities. See 

190725_Willis 

Tower 

Repack 

Engineering 

Statement R4 

07112017 

page 10



Other Antenna Cost Not Listed

Information not provided.
Auxiliary 
Antenna

Side Mount Brackets Do you require the separate purchase of 

side mount brackets for a high power 

antenna?

Pattern Scatter Analysis Do you require separate purchase of pattern 

scatter analysis for a side mount high or 

medium power antenna?

No

Sweep Test Do you require the sweep testing of 

transmission line and antenna?

No

Enter a list of RF channel 
numbers.

RF Channel Number

21

24

29



Existing Antenna Information

Section Question Response

Existing Antenna 

Description

Type of change Purchase 

New

Antenna Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is the existing antenna shared with another 

station or stations?

No

Is the existing antenna directional? Yes

Is antenna in operating condition? Yes

Is antenna located on or in close proximity to 

an antenna farm?

Yes

Existing Antenna 

Manufacturer and Type

Class Full Power

Mounting Top Mount

Antenna position in stack Middle

Polarization Elliptical

Type Slotted 

Coaxial

Number of Stations Supported N/A

Number of Panels N/A

Design power capacity in use N/A

Lower Limit N/A

Upper Limit N/A

Other Antenna Type N/A

ERP: (Effective Radiated Power) 1000.0 kW

Primary 
Antenna



Manufacturer

Model ATW14H3H-

ETC2-31H

Year 1999



New Antenna Costs

Section Question Response

New Antenna 

Description

Use Primary (Main)

Description of Use N/A

Change Type Purchase New

Is this a request for upgraded equipment? No

Ownership Owned

Owner N/A

Is antenna shared? No

Is antenna directional? Yes

Will antenna be located on or in close 

proximity to an antenna farm?

Yes

New Antenna 

Manufacturer and 

Types

Class Full Power

Mounting Top Mount

Antenna position in stack Top

Polarization Elliptical

Type Slotted Coaxial

Number of Stations Supported N/A

Number of Panels/Bays N/A

Lower Limit N/A

Upper Limit N/A

Design power capacity in use N/A

Other Antenna Type N/A

ERP: (Effective Radiated Power) 1000.0 kW

Manufacturer

Model TFU-14ETT/VP-R 

C210

Year 2019

Primary 
Antenna



Other Antenna Costs

Section Question Response

Combiner for Shared 

Antenna

Do you need a Combiner for a Shared 

Antenna?

Type

Number of channels supported N/A

Frequencies of channels supported N/A

Frequency N/A

Do you need a combiner output splitter

/switcher for dual feed lines?

N/A

Elbow Complex Do you require the separate purchase of the 

Elbow Complex?

Yes

Broadband or Single Channel? Single 

Channel

Feed Line Size 6 1/8 inches 

inches

Side Mount Brackets Do you require the separate purchase of 

side mount brackets for a high power 

antenna?

Pattern Scatter Analysis Do you require separate purchase of pattern 

scatter analysis for a side mount high or 

medium power antenna?

No

Sweep Test Do you require the sweep testing of 

transmission line and antenna?

Yes

Primary 
Antenna

Justification for New Antenna New antenna 

required for new 

channel. Slot 

antenna. See quotes 

190725_700427CMZ-

1 WFLD FOX and 

190725_900032CMZ 

WFLD FOX



Other Antenna Cost Not Listed

Name Description

Southwest Pole Decommissioning Willis Tower Decommissioning of SW Pole. 

per Willis Tower. See 190725_Willis Tower 

Repack Engineering Statement R4 

07112017Spreadsheet. page 13

West Tower Stack Project Willis Tower West Tower Stack Project per 

Willis Spreadsheet. See 190725_Willis 

Tower Repack Engineering Statement R4 

07112017 page 12

Primary 
Antenna



Section Question Response

Transmission Line 

Related Expenses

Do you have transmission line related 

expenses?

Yes

Transmission 
Line



Existing Transmission Line

Section Question Response

Existing Transmission 

Line Description

Type of change Purchase 

New

Use Auxiliary 

(Backup)

Description of Use Licensed 

Aux

Ownership Leased

Owner Willis Tower

Site N/A

Is the existing transmission line shared with 

another station or stations?

Yes

Is Transmission Line in operating condition? Yes

Existing Transmission 

Line Manufacturer and 

Type

Manufacturer

Type Rigid

Diameter 6 1/8 inches

Other Diameter N/A

Segment Length 20 inches

Other Segment Length N/A

Number of parallel runs 2

Length 400 feet per 

run

Facility ID's and Call Signs of 
all stations with whom the 
transmission line is shared.

Facility ID Call Sign

32334 WJYS

47905 WMAQ-TV

Auxiliary 
Transmission 
Line



Other Transmission Line Expenses Not Listed

Name Description

Auxiliary 
Transmission 
Line

New Transmission Line

Section Question Response

New Transmission Line 

Costs

Use Auxiliary 

(Backup)

Description of Use Licensed Aux

Change Type Purchase 

New

Is this a request for upgraded equipment? No

Type Rigid

Diameter 6 1/8 inches

Other Diameter N/A

Segment Length 19 3/4 

inches

Other Segment Length N/A

Number of parallel runs 2

Length 400 feet per 

run

Justification for New Transmission Line Replacement 

of Aux 

Antenna 

Transmission 

Line. The 

new Aux 

Combiner 

will be in a 

new location 

within the 

building and 

will require 

new 

transmission 

line.

Auxiliary 
Transmission 
Line



Transmission Line Layout Develop Transmission line layout and 

installation drawings for Aux Antenna.



Existing Transmission Line

Section Question Response

Existing Transmission 

Line Description

Type of change Purchase 

New

Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is the existing transmission line shared with 

another station or stations?

No

Is Transmission Line in operating condition? Yes

Existing Transmission 

Line Manufacturer and 

Type

Manufacturer

Type Rigid

Diameter 8 3/16 

inches

Other Diameter N/A

Segment Length 20 inches

Other Segment Length N/A

Number of parallel runs 1

Length 400 feet per 

run

Primary 
Transmission 
Line



New Transmission Line

Section Question Response

New Transmission Line 

Costs

Use Primary 

(Main)

Description of Use N/A

Change Type Purchase 

New

Is this a request for upgraded equipment? No

Type Rigid

Diameter 7 3/16 

inches

Other Diameter N/A

Segment Length 19 3/4 

inches

Other Segment Length N/A

Number of parallel runs 1

Length 300 feet per 

run

Primary 
Transmission 
Line



Other Transmission Line Expenses Not Listed

Name Description

Transmission Line Layout Installation 

Drawings

Develop and play transmission line layout 

and installation drawings. See attached 

Quote.

Primary 
Transmission 
Line

Justification for New Transmission Line Current 

Transmission 

line does not 

extend to the 

top of the 

west tower 

and it routed 

to the top of 

the SW Pole 

Outrigger. 

The New 

Antenna 

location 

requires new 

transmission 

line. 

However, 

applicant will 

re-use as 

much as 

possible of 

the existing 

line.



Existing Tower

Section Question Response

Existing Tower 

Description

Type of change Modify 

Existing

Tower Use Primary 

(Main)

Description of Use N/A

Ownership Leased

Is this tower consider Complex? Located on 

Building

Is this tower currently shared with any other 

stations?

Yes

One or more FM, AM or TV radio 

broadcaster(s)

Yes

Others Types of Users Yes

Is tower documented for structural analysis? Yes

Is tower compliant with Rev G? No

Existing Tower Structure 

Registration

Do you have a tower registration number? Yes

ASR Number 1032959

Coordinates (NAD83 (

North American Datum of 

)1983)

Latitude (NAD83) 41° 52' 

44.1" N-

Longitude (NAD83) 087° 38' 

10.2" W-

Overall Structure Height 1729.97 feet

Support Structure Height 1435.35 feet

Ground Elevation Above Mean Sea Level 

(AMSL)

595.14 feet

Primary 
Tower

Section Question Response

Tower Equipment or 

Rigging Costs Changes

Do you have tower equipment or rigging 

costs changes?

Yes

Tower 
Equipment 
And Rigging 
Costs



Structure Type BTWR - 

Building with 

Tower

Tower Owner 233 

Broadcast, 

LLC

Date Constructed 01/01/2002

FM, AM or TV radio 
broadcasters. Facility ID's, 
Call Signs and Services of 
other broadcast stations with 
whom the tower is shared

Facility ID Call Sign Service

9617 WBBM-TV DTV

47905 WMAQ-TV DTV

32334 WJYS DTV

53971 WEBG FM

73228 WLS-FM FM

73226 WLS-TV DTV

71283 WCFS-FM FM

74178 WKSC-FM FM

22211 WFLD DTV

9613 WBBM-FM FM

71425 WWME-CD DTV

28621 WJMK FM

51165 WGCI-FM FM

12498 WGBO-DT DTV

10981 WCPX-TV DTV

60539 WXFT-DT DTV

48772 WPWR-TV DTV



Other Tower Expenses Not Listed

Information not provided.
Primary 
Tower

Tower Rigging Costs

Section Question Response

Tower Rigging Costs Complex Tower Located on 

Building

Helicopter Services 

Required

Are helicopter services required? Yes

Primary 
Tower

Tower Modification Costs

Section Question Response

Engineering Study Please what type of engineering study is 

required, if any:

Study needed 

for tower with 

candelabra

Tower Reinforcements Please select whether tower reinforcements 

are needed:

Serious 

Reinforcements 

needed

Primary 
Tower

Other Types of Users

Users

Willis Tower

Microwave

Two Way

72115 WGN-TV DTV

70042 WLIT-FM FM

10802 WTTW DTV

10801 WFMT FM

6377 WTMX FM



Other Tower Expenses Not Listed

Name Description

Structural modifications Material and labor to modify existing 

structure to accommodate interim antenna. 

See 190823 Quote American Tower.

Tower mapping and structural study Analyze and design modifications to existing 

structure to accommodate interim antenna. 

See 190823 Quote American Tower.

Interim 
Tower

Tower Rigging Costs

Section Question Response

Tower Rigging Costs Complex Tower Located on 

Building

Helicopter Services 

Required

Are helicopter services required? No

Interim 
Tower

Tower Construction Costs

Section Question Response

Construct New Tower Use Interim

Description of Use N/A

Height 425.20 feet

Justification for New Tower This is an 

existing 

structure 

(John 

Hancock 

building) 

that will be 

used to 

support the 

interim 

antenna.

Interim 
Tower



Section Question Response

Outside Project 

Management Services

Do you require outside project management 

services?

Yes

Number of Hours 1500

Explanation Outside Project 

Management 

to coordinate 

with Willis 

Tower, 

Antenna, 

Helicopter, 

Rigging, and 

Transmitter 

Replacements.

Outside RF consulting 

Engineering Services

Perform engineering study for new channel 

assignment and antenna development

Yes

Prepare engineering section of Form FCC 

Construction Permit Application

Yes

For Auxiliary Facility Yes

For Main Facility Yes

Prepare engineering section of Form FCC 

License to Cover Application

Yes

For Auxiliary Facility Yes

For Main Facility Yes

Prepare request for Special Temporary 

Authority

Yes

Quantity 2

Do you have Distributed Transmission 

System engineering services?

N/A

Critical Facility N/A

Terrain-Shielded Facility N/A

Attorney and Other 

Outside Consulting 

Services

Prepare and file Form FCC Construction 

Permit Application

Yes

For Auxiliary Facility Yes

Outside 
Professional 
Services 
Costs



For Main Facility Yes

Prepare and file Form FCC License to Cover 

Application

Yes

For Auxiliary Facility Yes

For Main Facility Yes

Prepare request for Special Temporary 

Authority

Yes

Quantity 2

NEPA Section 106 environmental review No

Environmental Assessment No

ASR Modification No

FAA Consultation (including preparation of 

FAA Form 7460)

No

Negotiation of Lease and other Matter for 

Shared Locations

Yes

Prepare or Review FCC Form 399 for 

Reimbursement

Yes

Address transition timing and coordination 

issues w/ other stations and wireless 

providers

Yes

RF Field Engineering 

Services

Comprehensive coverage verification via 

field study

Yes

RF exposure measurements Yes

Additional Field Engineering Service Yes

Number of Days 45

Justification On Site RF 

Engineering to 

supervise 

equipment 

installation, 

performance 

measurements, 

and 

compliance 

with project 

requirements.



Other Professional Services Expenses Not Listed

Name Description

Prepare and File FCC Progress Reports Prepare and File FCC Progress Reports

Outside 
Professional 
Services 
Costs



Other Expenses Not Listed

Name Description

Other 
Expenses

Section Question Response

AM Pattern Disturbance Is an Impact Study needed? No

Is Remediation needed? No

Facility Expenses Name N/A

Other Distributed Transmission System 

Expenses Not listed

N/A

Name N/A

Is Notification of a Medical Facility required 

as a result of DTV broadcasting?

Yes

Permit and Filing Costs Local Zoning Yes

Non-zoning permits Yes

BLM or NFS Coordination No

FCC Construction Permit Minor Change Yes

FCC License to Cover Application Yes

FCC Special Temporary Authority Application Yes

Other Miscellaneous 

Expenses

Does this relocation require paying Disposal 

Costs (for equipment and other waste, net of 

any salvage value)?

Yes

Does this relocation require Equipment 

Delivery or Handling Charges not otherwise 

included in individual item costs?

Yes

Does this relocation require Equipment 

Storage?

Yes

Does this relocation require the 

Development and Airing of an 

Announcement regarding an upcoming 

channel change?

Yes

Does this relocation require MVPD 

Notification of a Channel Change?

Yes

Other 
Expenses



Illinois and Chicago Sales Tax Estimated Sales tax on equipment.



Transmitters

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate Estimated Cost

Estimated Cost 

Justification Actual Cost

Actual Cost 

Justification

Interim 

Transmitter 

THU9-24 

EVO

$3,444,347.16 $2,781,418.47 $1,879,446.49

Other -- 

Building 

Addition 

Size: 500.0

$643,731.28 $643,731.28 Comprehensive 

room provisioning 

includes electrical, 

demolition, 

transformer, 

general 

construction, 

permits, design and 

HVAC, See quote 

190725_Transmitter 

Room Construction

$643,731.28 N/A

RF 

Components

$35,517.00 $35,517.00 Additional 

Transmitter parts 

required to connect 

transmitter. See 

quote 190725_R&S 

Quote Interim 

Transmission line 

for Hancock

N/A N/A

Second 

Mask filer

$63,465.00 $63,465.00 Second mask filter 

to provide operation 

on ch. 31 pre-

repack channel 

during construction 

at Willis Tower. See 

quote 

190725_Quotation 

162173.2.WFLD

(FOX).Second Filter

N/A N/A

Cost 
Information



Transmitter 

retuning

$12,500.00 $12,500.00 Retuning of 

transmitter from ch 

31 pre-repack to ch 

24 post-repack See 

quote 

190725_WFLD 

THU Rechannel 

19028R

N/A N/A

Main and 

backup STL

$47,564.32 $47,564.32 To get Audio and 

Video from Studio 

to the transmitter. 

Main is fiber, 

backup is radio. 

See Quote 

190725_Studio 

Transmitter 

Redundant

$8,321.74 N/A

Offloading $30,160.00 $30,160.00 Offload transmitter 

and heat exchanger 

on ground and 

move to 97th. floor.

$26,000.00 N/A

Monitoring 

Equipment

$90,476.74 $90,476.74 To monitor and 

confirm FCC Rule 

compliance. See 

Quotes in 

190725_Transmitter 

RF and AV 

Monitoring

$0.00 N/A

Combiner 

connection

$1,026,550.00 $1,026,550.00 Charge to connect 

transmitter into 

combiner and 

antenna system 

owned by others. 

See cost breakout 

in quote 

190725_Transmitter 

to Antenna 

Integration

$769,912.50 N/A



Transmitter 

Site Survey

$21,382.82 $21,382.82 Increased cost by 

$1257.82 to include 

tax. Transmitter 

Site Survey and 

drawings for 

installation. See 

quote 

190725_Quotation 

112453.0.WFLD

(FOX).Aux.

SiteSurvpdf

$21,382.82 N/A

UHF - 

Liquid 

Cooled 

Solid State 

Transmitter 

35 - 50 kW

$1,473,000.00 $810,071.31 See attached quote 

190725_Quotation 

110499.1.WFLD

(FOX).Interim Main

$410,098.15 N/A

Primary 

Transmitter 

THU-40 Evo

$3,281,543.20 $2,721,444.20 $663,400.50

Remote 

Control 

Wiring

$3,600.00 $3,600.00 Wire up existing 

remote control to 

new transmitter. 

See attached 

vendor quote.

$0.00 N/A

Plumbing 

Demolition

$13,220.00 $13,220.00 Plumbing 

Demolition. 

Pipefitter Scope. 

Quote Attached.

N/A N/A

Additional 

Transmitter 

RF 

Components

$94,648.20 $94,648.20 Plumbing, RF and 

switching 

components. See 

quote 

190725_Quotation 

230209.2 WFLD.

Addtnl Install Parts

N/A N/A

ThermoFlo 

Leibert 

system

$360,000.00 $360,000.00 ThermoFlo Quote 

Attached. Leibert 

Units Installation at 

Willis Tower

N/A N/A



Site Survey 

and 

Drawings

$26,000.00 $26,000.00 Pre-installation site 

survey with 

drawings. See 

190823 Quote Land 

Communications for 

detail.

$13,000.00 N/A

Installation $58,000.00 $58,000.00 Installation of 

transmitter. See 

quote 190823 

Quote Land 

Communications for 

detail

$29,000.00 N/A

Remove 

Existing 

Main 

Transmitter

$180,025.00 $180,025.00 Quote to remove 

existing equipment. 

Beam Supplies, HE 

Glycol, Etc. Down 

Elevator. Rigging, 

Labor Overtime on 

Weekends/Nights. 

See attached quote 

190725_Willis 

Tower Phase II. 

Does not include 

disposal.

N/A N/A

Other -- 

Building 

Addition 

Size: 1000.0

$250,000.00 $250,000.00 Modifications to 

building space for 

new transmitter. 

Willis Tower 

Building. See quote 

190725_20190108 

WFLD-Osborn Fee 

Proposal for design 

services. Job is out 

for bid and we are 

expecting the 

contractors services 

to use the balance.

$1,650.00 N/A

50 Ton 

system

$172,500.00 $164,000.00 Modifications to 

HVAC/Mechanical 

Systems Willis 

Tower Building

N/A N/A



Other 

Electrical 

Service: 

Transmitter 

Electrical 

Installation 

Costs Willis 

Tower

$200,800.00 $200,800.00 Estimate based on 

verbal discussions. 

Quote is 

forthcoming and will 

be entered when 

received.

N/A N/A

3" Rigid 

Conduit 

and Wiring 

(Cost per 

foot)

$20,800.00 $19,600.00 Catalog N/A N/A

UHF - 

Liquid 

Cooled 

Solid State 

Transmitter 

52 - 61 kW

$1,788,000.00 $1,239,501.00 See quote 

190725_Quotation 

155506.1.WFLD.

Main

$619,750.50 N/A

Water 

Glycol 

System

$75,750.00 $75,750.00 ZonaTherm Quote 

attached. Water

/Glycol System

N/A N/A

Switchgear 

- industrial 

800 amp

$38,200.00 $36,300.00 Catalog N/A N/A

Sub-total $6,725,890.36 $5,502,862.67 N/A $2,542,846.99 N/A

Total for 

all systems

$13,340,426.36 $10,777,710.34 N/A $2,959,972.27 N/A

Components

Actual Information 

Description File Name

Other -- Building Addition 

Size: 500.0
Architectural 

Design Services for 

Hancock Building. 

Please disregard 

amount shown in 

the invoice file 

name.

$7,610.25Amount:

Component Description:



Hancock 

Transmission 

Space Alteration 

progress payment

$96,890.90

Osborn Interim 

Transmission 

Facility 

Construction 

Drawings

/Professional 

Services through 1

/31/19

$6,206.20

Osborn 

Engineering Interim 

Site Construction 

Professional 

Services through 

July 26, 2019

$19,850.00

Pacific 

Construction 

Hancock 

Transmission 

Space

$19,624.57

General 

construction 

services at 

Hancock site. 

Partial payment.

$325,273.76Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Partial payment for 

general 

construction 

services at 

Hancock site.

$21,167.90

Architectural 

Design Services for 

Hancock Building

$9,801.66

Architectural 

Design Services for 

Hancock Building

$4,354.40

Architectural 

Design Services for 

Hancock Building

$1,275.00

Architectural 

Design Services for 

Hancock Building

$10,243.50

Architectural 

Design Services for 

Hancock Building

$8,734.44

Architectural 

Design Services for 

Hancock Building

$9,647.50Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Partial payment 

general 

construction 

services at 

Hancock Bldg.

$103,051.20

RF Components Information not provided.

Second Mask filer Information not provided.

Transmitter retuning Information not provided.

Main and backup STL

Partial payment for 

STL and GPS 

antenna install

$4,425.00

STL failover switch

$3,896.74

Integrated 

Microwave 

Technologies 

cables and clamps 

for STL

$3,005.01Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Offloading

Partial payment for 

off loading 

transmitter to 97th. 

floor Willis bldg.

$13,000.00

Offloading 

transmitters at 

Willis. Not all 

components 

arrived on time, 

additional time was 

needed to offload. 

See invoice named 

'2019-08-27 

Krueger Broadcast 

Services Inc - 830 - 

$13,000.00.pdf' for 

detail.

$4,160.00

Partial payment for 

off loading 

transmitter to 97th. 

floor Willis bldg.

$13,000.00

Monitoring Equipment

RF Signal Analyzer 

(monitoring 

equipment)

$8,395.00

ASI/SDI monitoring 

equipment

$3,123.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Combiner connection

Interconnect into 

RF plant including 

antenna. Milestone 

payment 1.

$256,637.50

Interconnect into 

RF plant including 

antenna. Milestone 

payment 2.

$513,275.00

Transmitter Site Survey

Partial invoice for 

interim transmitter 

pre-install survey

$10,062.50

Tax applied to site 

survey

$1,257.82

Final 50% for Site 

Survey

$10,062.50

UHF - Liquid Cooled Solid 

State Transmitter 35 - 50 kW
Partial payment for 

interim transmitter

$410,098.15

Remote Control Wiring Information not provided.

Plumbing Demolition Information not provided.

Additional Transmitter RF 

Components

Information not provided.

ThermoFlo Leibert system Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Site Survey and Drawings

50 percent down 

payment for 

transmitter site 

survey and drawing 

package

$13,000.00

Installation

50 percent down 

payment for 

transmitter 

installation

$29,000.00

Remove Existing Main 

Transmitter

Information not provided.

Other -- Building Addition 

Size: 1000.0
Architectural 

Design Services for 

Willis Tower 

Building

$1,650.00

50 Ton system Information not provided.

Other Electrical Service: 

Transmitter Electrical 

Installation Costs Willis 

Tower

Information not provided.

3" Rigid Conduit and Wiring 

(Cost per foot)

Information not provided.

UHF - Liquid Cooled Solid 

State Transmitter 52 - 61 kW
Down payment for 

main transmitter

$619,750.50

Water Glycol System Information not provided.

Switchgear - industrial 800 

amp

Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Antennas

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate Estimated Cost

Estimated Cost 

Justification Actual Cost

Primary Antenna 

TFU-14ETT/VP-R 

C210

$2,843,280.00 $2,873,875.00 $354,291.53

West Tower 

Stack Project

$1,424,250.00 $1,424,250.00 Willis Tower Triple 

Destack and Double 

Stack per attached 

spreadsheet from Willis 

Tower and attached 

Willis Tower 

Engineering 

Statement. See 

190725_Willis Tower 

Repack Engineering 

Statement R4 

07112017 page 12

$82,808.33

Elbow complex, 

single channel, 

at antenna input, 

per 6 1/8. 

feedline (if 

needed)

$12,300.00 $10,984.00 Within quote 

190725_700427CMZ-1 

WFLD FOX

$9,885.60

UHF - High 

Power Top 

Mount (200-

1000 kW), One 

station antenna , 

elliptically or 

circularly 

polarized

$289,500.00 $321,741.00 Custom Three Station 

Stack Antenna 

designed for Willis 

Tower Building West 

Pylon. This antenna 

will require special 

structural design. See 

quotes 

190725_700427CMZ-1 

WFLD FOX and 

190725_900032CMZ 

WFLD FOX

$255,837.60

Sweep test of 

existing antenna

$6,730.00 $6,400.00 Within quote 

190725_700427CMZ-1 

WFLD FOX

$5,760.00

Cost 
Information



Southwest Pole 

Decommissioning

$1,110,500.00 $1,110,500.00 Willis Tower 

Spreadsheet. WFLD 

Allocated costs of 

project per Willis Tower 

Engineering Statement 

attached. See See 

190725_Willis Tower 

Repack Engineering 

Statement R4 

07112017Spreadsheet. 

page 13

N/A

Auxiliary 

Antenna PHP-

24C

$84,200.00 $464,166.67 $0.00

New combiner, 

cost per channel 

(without antenna)

$84,200.00 $464,166.67 Willis Tower Aux 

Combiner / East Tower 

per Willis Tower 

Spreadsheet. See 

190725_Willis Tower 

Repack Engineering 

Statement R4 

07112017 page 10.

N/A

UHF - High 

Power Top 

Mount Three 

Station 

broadband panel 

antenna 

elliptically or 

circularly 

polarized

$0.00 $0.00 N/A N/A

Sub-total $2,927,480.00 $3,338,041.67 N/A $354,291.53

Total for all 

systems

$13,340,426.36 $10,777,710.34 N/A $2,959,972.27

Components

Actual Information 

Description File Name

West Tower Stack Project



Osborn 

Engineering West 

Stack project work

$2,100.00

Osborn 

Engineering 

professional 

personnel 6/29/19-7

/26/19

$1,575.00

Osborn 

Engineering West 

Stack work.

$5,010.90

Osborn 

Engineering 

professional 

services 12/1/18-12

/31/18

$6,906.76

Osborn 

Engineering 

Professional 

Services 10/27/18-

11/30/18

$15,176.40

Osborn 

Professional 

Services 6/29/19-7

/26/19

$4,242.57Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Osborn 

professional 

services 7/27/19 - 8

/30/19 west stack

$6,502.82

Willis Tower 

Repack. See 

190725_Willis 

Tower Repack 

Engineering 

Statement R4

$9,171.44

Osborn 

Engineering 

professional 

services 10/27/18-

11/30/18. 

Attachment 

includes variance 

cover letter.

$15,176.40

Osborn 

Engineering 

professional 

services 6/29/19-7

/26/19

$4,242.57

West Tower Stack 

work. See 

190725_Willis 

Tower Repack 

Engineering 

Statement R4 

07112017 page 12

$7,978.39Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Osborn 

Engineering work 

on West Stack 

project.

$8,967.65

West Tower Stack 

work. See 

190725_Willis 

Tower Repack 

Engineering 

Statement R4 

07112017 page 12

$9,171.44

West Tower Stack 

work. See 

190725_Willis 

Tower Repack 

Engineering 

Statement R4 

07112017 page 12

$1,934.07

Elbow complex, single 

channel, at antenna input, 

per 6 1/8. feedline (if needed)
Partial payment for 

elbow complex

$4,942.80

Partial payment for 

Elbows

$4,942.80Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



UHF - High Power Top 

Mount (200-1000 kW), One 

station antenna , elliptically 

or circularly polarized

2nd. Partial 

payment for 

antenna and parts. 

Includes change 

order which has 

been uploaded.

$144,783.45

Partial payment for 

antenna and 

associated parts

$111,054.15

Sweep test of existing 

antenna
2nd Partial 

payment for 

antenna sweep

$2,880.00

Partial payment for 

antenna sweep

$2,880.00

Southwest Pole 

Decommissioning

Information not provided.

New combiner, cost per 

channel (without antenna)

Information not provided.

UHF - High Power Top 

Mount Three Station 

broadband panel antenna 

elliptically or circularly 

polarized

Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Transmission Line

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate Estimated Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Transmission 

Line

$122,000.00 $250,000.00 $0.00

Transmission 

Line Layout 

Installation 

Drawings

$35,000.00 $35,000.00 Develop 

transmission 

line layout 

and 

installation 

drawings. 

See attached 

vendor 

quote.

N/A N/A

Rigid 

Transmission 

Line - 

copper, 7 3

/16"

$87,000.00 $215,000.00 Custom 

Transmission 

line 

fabrication 

required. 

Each section 

will need to 

be a custom 

made 

section 

length in 

order to fit 

within the 

existing 

hallways and 

vertical 

shafts within 

Willis Tower. 

Standard 

Line section 

costs is not 

applicable.

N/A N/A

Auxiliary 

Transmission 

Line

$186,600.00 $200,000.00 $0.00

Cost 
Information



Transmission 

Line Layout

$25,000.00 $25,000.00 Develop 

transmission 

line layout 

and 

installation 

drawings. 

See attached 

vendor quote.

N/A N/A

Rigid 

Transmission 

Line - 

copper, 6 1/8"

$161,600.00 $175,000.00 Custom 

transmission 

line 

fabrication 

required. 

Each line 

section will 

need to be 

custom 

made based 

upon CAD 

drawings in 

order to fit 

within the 

existing 

hallway and 

vertical 

shafts within 

the Willis 

Tower 

Building. 

Standard line 

sections will 

not fit.

N/A N/A

Sub-total $308,600.00 $450,000.00 N/A $0.00 N/A

Total for all 

systems

$13,340,426.36 $10,777,710.34 N/A $2,959,972.27 N/A

Components

Information not provided.



Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate Estimated Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Tower BTWR

$1,493,000.00 $0.00 $0.00

Structural 

engineering 

tower load 

study for a 

documented 

tower with 

candelabra

$20,000.00 $0.00 See attached 

Willis Tower 

Engineering 

Statement.

N/A N/A

Serious 

tower 

reinforcement

/modifications

$1,052,000.00 $0.00 See attached 

Willis Tower 

spreadsheet 

and 

engineering 

statement.

N/A N/A

Tower 

Helicopter Lift

$0.00 $0.00 See attached 

Willis Tower 

Engineering 

Statement 

and 

Spreadsheet.

N/A N/A

Complex 

Tower 

(includes, for 

example, 

those with 

candelabras 

and/or 

stacked 

antennas)

$421,000.00 $0.00 See attached 

Willis Tower 

Spreadsheet 

and 

Engineering 

Statement.

N/A N/A

Interim 

Tower

$461,300.00 $40,300.00 $40,300.00

Cost 
Information



Tower 

mapping and 

structural 

study

$10,300.00 $10,300.00 Interim 

structure 

mapping and 

structural 

analysis. See 

quote 

190823 

Quote 

American 

Tower.

$10,300.00 N/A

Complex 

Tower 

(includes, for 

example, 

those with 

candelabras 

and/or 

stacked 

antennas)

$421,000.00 $0.00 N/A N/A N/A

Structural 

modifications

$30,000.00 $30,000.00 Structural 

modifications 

to structure. 

See attached 

quote 

190823 

Quote 

American 

Tower.

$30,000.00 N/A

New tower $0.00 $0.00 N/A N/A N/A

Sub-total $1,954,300.00 $40,300.00 N/A $40,300.00 N/A

Total for all 

systems

$13,340,426.36 $10,777,710.34 N/A $2,959,972.27 N/A

Components

Actual Information 

Description File Name

Structural engineering tower 

load study for a documented 

tower with candelabra

Information not provided.

Serious tower reinforcement

/modifications

Information not provided.



Tower Helicopter Lift Information not provided.

Complex Tower (includes, for 

example, those with 

candelabras and/or stacked 

antennas)

Information not provided.

Tower mapping and structural 

study
Interim tower 

analysis and 

mapping

$10,300.00

Complex Tower (includes, for 

example, those with 

candelabras and/or stacked 

antennas)

Information not provided.

Structural modifications

Interim tower 

structural work

$30,000.00

New tower Information not provided.

Amount:

Component Description:

Amount:

Component Description:



Outside Professional Services

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate Estimated Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Outside 

Professional 

Services

$521,175.00 $544,130.00 $15,333.75

Prepare and 

File FCC 

Progress 

Reports

$34,980.00 $34,980.00 Prepare and 

File FCC 

Progress 

Reports. See 

attached 

vendor quote.

N/A N/A

Additional Field 

Engineering 

Service, 45 

Days

$95,400.00 $95,400.00 See attached 

vendor quote. 

On Site RF 

Engineering 

for complex 

project. 

Supervision of 

installation 

and 

commissioning 

of new 

systems.

$0.00 N/A

RF Exposure 

Measurements

$21,050.00 $20,000.00 Catalog N/A N/A

Attorney Fees - 

Prepare and 

File request for 

Special 

Temporary 

Authorization

$7,360.00 $7,000.00 Catalog N/A N/A

Attorney Fees - 

Negotiation of 

lease and other 

matters for 

shared 

locations

$4,210.00 $35,000.00 Willis Tower 

Building Lease 

Modifications

N/A N/A

Cost 
Information



Attorney Fees -

Prepare and 

File FCC Form 

2100 (main), 

License to 

Cover 

Application

$2,365.00 $2,250.00 Catalog N/A N/A

Attorney Fees - 

Aux Antenna, 

prepare and 

File Form 2100 

Construction 

Permit or 

License 

Application

$4,210.00 $4,000.00 Catalog N/A N/A

Attorney Fees - 

Prepare and 

File FCC Form 

2100 (main), 

Construction 

Permit 

Application

$5,260.00 $5,000.00 Catalog N/A N/A

Prepare 

request for 

Special 

Temporary 

Authorization

$4,100.00 $3,000.00 Catalog N/A N/A

RF Consulting 

Engineer Fees- 

Aux Antenna: 

Prepare 

engineering 

section of FCC 

Form 2100, 

License to 

Cover 

Application

$1,580.00 $1,500.00 Catalog N/A N/A

Prepare 

engineering 

section of FCC 

Form 2100 

(main), License 

to Cover 

Application

$1,580.00 $1,500.00 Catalog N/A N/A



RF Consulting 

Engineer Fees- 

Aux Antenna: 

Prepare 

engineering 

section of FCC 

Form 2100, 

Construction 

Permit 

Application

$2,105.00 $2,000.00 Catalog N/A N/A

Prepare 

engineering 

section of FCC 

Form 2100 

(main), 

Construction 

Permit 

Application

$3,155.00 $3,000.00 Catalog N/A N/A

Perform 

engineering 

study for new 

channel 

assignment 

and antenna 

development

$7,360.00 $7,000.00 Catalog N/A N/A

Address 

transition 

timing and 

coordination 

issues w/ other 

stations and 

wireless

$2,630.00 $15,000.00 Coordination 

for Chicago 

Market and 

Willis Tower 

Building 

Testing and 

Transition End 

Dates

N/A N/A

Prepare and or 

review 

reimbursement 

form

$2,630.00 $2,500.00 Catalog N/A N/A

Project 

management of 

the transition

$237,000.00 $225,000.00 Very large 

scope project 

management.

$15,333.75 N/A

Comprehensive 

coverage 

verification via 

field study, if 

needed

$84,200.00 $80,000.00 Catalog N/A N/A



Sub-total $521,175.00 $544,130.00 N/A $15,333.75 N/A

Total for all 

systems

$13,340,426.36 $10,777,710.34 N/A $2,959,972.27 N/A

Components

Actual Information 

Description File Name

Prepare and File FCC 

Progress Reports

Information not provided.

Additional Field Engineering 

Service, 45 Days
RF Consulting 

Services for WFLD.

$15,333.75

RF Exposure Measurements Information not provided.

Attorney Fees - Prepare and 

File request for Special 

Temporary Authorization

Information not provided.

Attorney Fees - Negotiation 

of lease and other matters 

for shared locations

Information not provided.

Attorney Fees -Prepare and 

File FCC Form 2100 (main), 

License to Cover Application

Information not provided.

Attorney Fees - Aux 

Antenna, prepare and File 

Form 2100 Construction 

Permit or License Application

Information not provided.

Attorney Fees - Prepare and 

File FCC Form 2100 (main), 

Construction Permit 

Application

Information not provided.

Prepare request for Special 

Temporary Authorization

Information not provided.

Amount:

Component Description:



RF Consulting Engineer 

Fees- Aux Antenna: Prepare 

engineering section of FCC 

Form 2100, License to Cover 

Application

Information not provided.

Prepare engineering section 

of FCC Form 2100 (main), 

License to Cover Application

Information not provided.

RF Consulting Engineer 

Fees- Aux Antenna: Prepare 

engineering section of FCC 

Form 2100, Construction 

Permit Application

Information not provided.

Prepare engineering section 

of FCC Form 2100 (main), 

Construction Permit 

Application

Information not provided.

Perform engineering study 

for new channel assignment 

and antenna development

Information not provided.

Address transition timing and 

coordination issues w/ other 

stations and wireless

Information not provided.

Prepare and or review 

reimbursement form

Information not provided.

Project management of the 

transition
RF Consulting

/Project 

Management. 

Revised invoice 

with consultant 

name added per 

request.

$15,333.75

Comprehensive coverage 

verification via field study, if 

needed

Information not provided.

Amount:

Component Description:



Other Expenses

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate Estimated Cost

Estimated Cost 

Justification Actual Cost

Actual Cost 

Justification

Other 

Expenses

$902,981.00 $902,376.00 $7,200.00

FCC Filing 

Fees - Form 

2100 minor 

change CP 

application

$1,110.00 $1,070.00 Catalog N/A N/A

Non-zoning 

permits

$19,000.00 $19,000.00 Building Permits, 

Electrical, and 

Mechanicals. 

Willis Tower 

Building City of 

Chicago

N/A N/A

Disposal 

Costs (for 

equipment and 

other waste, 

net of any 

salvage value)

$45,000.00 $45,000.00 Disposal of 

Glycol, 

Transformer Oil, 

Old Antenna, etc. 

from Willis Tower 

Building.

N/A N/A

Equipment 

Delivery and 

Handling 

Charges

$250,000.00 $250,000.00 Delivery and 

Logistics for 

Equipment to 

Willis Tower 

Building. Elevator 

and Freight Dock 

Considerations. 

Special elevator 

lifts. See attached 

rate sheet from 

Willis Tower 

Building 

Management.

$7,200.00 N/A

Cost 
Information



Equipment 

Storage

$56,791.00 $56,791.00 Transmitter 

Storage off site 

until needed on 

site. See quotes 

190725_Quotation 

170275.3.WFLD.

Main.

Consolidation for 

main and 

190725_Quotation 

170264.3.WFLD

(FOX).Int.

Consolidation for 

interim

N/A N/A

Develop and 

air 

announcement 

of upcoming 

channel 

change

$1,500.00 $1,500.00 N/A N/A N/A

MVPD 

Notification of 

Channel 

Change

$5,000.00 $5,000.00 N/A N/A N/A

Illinois and 

Chicago Sales 

Tax

$512,500.00 $512,500.00 Estimated 

Chicago and 

Illinois Sales Tax 

on Equipment. 

The sales tax rate 

in the City of 

Chicago is 

10.25%. Total 

Estimated Sales 

Tax on equipment 

at the 10.25% 

rate.

N/A N/A

DTV Medical 

Facility 

Notification

$11,550.00 $11,000.00 Catalog N/A N/A

FCC Filing 

Fees - Special 

Temporary 

Authorization 

request

$195.00 $190.00 Catalog N/A N/A



FCC Filing 

Fees - Form 

2100 license 

to cover 

application

$335.00 $325.00 N/A N/A N/A

Local Zoning $0.00 $0.00 N/A N/A N/A

Sub-total $902,981.00 $902,376.00 N/A $7,200.00 N/A

Total for all 

systems

$13,340,426.36 $10,777,710.34 N/A $2,959,972.27 N/A

Components

Actual Information 

Description File Name

FCC Filing Fees - Form 2100 

minor change CP application

Information not provided.

Non-zoning permits Information not provided.

Disposal Costs (for equipment 

and other waste, net of any 

salvage value)

Information not provided.

Equipment Delivery and 

Handling Charges
2nd partial 

payment for 

antenna shipping.

$3,600.00

Partial payment 

for antenna 

shipping

$3,600.00

Equipment Storage Information not provided.

Develop and air 

announcement of upcoming 

channel change

Information not provided.

MVPD Notification of Channel 

Change

Information not provided.

Illinois and Chicago Sales Tax Information not provided.

Amount:

Component Description:

Amount:

Component Description:



DTV Medical Facility 

Notification

Information not provided.

FCC Filing Fees - Special 

Temporary Authorization 

request

Information not provided.

FCC Filing Fees - Form 2100 

license to cover application

Information not provided.

Local Zoning Information not provided.



Question Response

The facility has ceased operating on its pre-

auction channel.

No

Construction of final facilities or all 

necessary modifications are complete.

No

All receipts for reimbursement have been 

submitted no further costs are expected to 

be incurred. Note this will lock the Form 399 

from further editing and begin close-out 

procedures with the Fund Administrator.

No

Reimbursement 
Status

Grand Total

Predetermined 

Cost Estimate Estimated Cost Actual Cost

Total for all systems $13,340,426.36 $10,777,710.34 $2,959,972.27

Cost 
Information



1.  

2.  

3.  

Section Question Response

Submission of Estimated 

Expenses Statements

WILLFUL FALSE STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION LICENSE 

OR CONSTRUCTION PERMIT (U.S. 

CODE, TITLE 47, SECTION 312(a)(1), AND

/OR FORFEITURE (U.S. CODE, TITLE 47, 

SECTION 503), AND ANY FALSE 

STATEMENTS COULD SUBJECT THIS 

ENTITY TO LIABILITY UNDER THE FALSE 

CLAIMS ACT.

The Authorized 
Person signing below 
certifies that he/she is 
authorized to submit 
this TV Broadcaster 
Relocation Fund 
Reimbursement Form 
on behalf of the 
above-named entity.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

Certification



4.  

5.  

6.  

7.  

The above-named 
entity certifies that the 
equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels 
(broadcasters) or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD).

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that it 
will maintain and 
provide to the 
Commission detailed 
records, including 
receipts, of all costs 
eligible for 
reimbursement 
actually incurred.

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.



8.  The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations and 
governmental 
requirements for 
which compliance is a 
pre-requisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

Angelo 

Servedio

Vice 

President 

Controller

04/24/2020



1.  

2.  

3.  

4.  

Section Question Response

Submission of Actual 

Cost Documentation 

Statements

WILLFUL FALSE, FRAUDULENT, OR 

FICTITIOUS STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISIONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION LICENSE 

OR CONSTRUCTION PERMIT (U.S. 

CODE, TITLE 47, SECTION 312(a)(1), AND

/OR FORFEITURE (U.S. CODE, TITLE 47, 

SECTION 503), AND ANY FALSE AND/OR 

FRAUDULENT STATEMENTS COULD 

SUBJECT THIS ENTITY TO LIABILITY 

UNDER THE FALSE CLAIMS ACT (U.S. 

CODE, TITLE 31, SECTIONS 3729-3733).

The Authorized 
Person signing below 
certifies and 
represents that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement Form 
on behalf of the 
above-named entity.

The above-named 
entity certifies that the 
statements in this 
form and attached 
documentation are 
true, complete, and 
correct.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

Certification



5.  

6.  

7.  

8.  

The above-named 
entity certifies that the 
equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels (full power 
and Class A stations) 
and/or otherwise 
modify a television 
station’s facility as a 
result of the spectrum 
repack (LPTV/TV 
Translator stations); 
or to minimize service 
disruption resulting 
from a repacked 
television station (FM 
stations); or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD) .

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that the 
cost information
/documents 
submitted reflect 
costs actually 
incurred.

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.



Attachments

9.  The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations and 
governmental 
requirements for 
which compliance is a 
prerequisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

Angelo 

Servedio

Vice 

President 

Controller

04/24/2020


